


# Journeyx Projectlink Overview

## Journeyx Projectlink for ProjectXecute - How It Works

Journeyx Projectlink™ is the Journeyx integration for Microsoft® Office Project™ and/or Microsoft® Office Project Server™ (collectively referred to as MS Project). It provides companies with an interface for keeping MS Project and Journeyx ProjectXecute™ project data in sync. Projectlink ensures your managers have accurate, up-to-date status for project coordination and cost control in both systems.

Journeyx Projectlink transfers your new MS Project files, including all tasks, summary tasks, milestones, schedule details, work, actual work entered in MS Project, resources, and assignments directly into ProjectXecute. The initial synchronization of the file gives project team members access to their new assignments as they come up in the project schedule.




The screenshot shows the 'Settings' window for Journeyx Projectlink. The window title is 'Settings' and it features the Journeyx logo in the top right corner. The main content area is titled 'Journeyx Projectlink Settings' and is divided into several sections:

- MS Project File Path:** A text box containing 'No active project' and a 'Refresh' button.
- Journeyx Service Parameters:** Fields for 'Journeyx server', 'Port' (set to 80), 'User name', and 'Password'.
- Synchronization Properties:** A group box containing four checkboxes: 'Bring back actuals' (checked), 'Send legacy actuals from MS Project', 'Set task to reportable when 100% complete', and 'Send tasks as Work Requests'. Below these is a dropdown menu for 'Assign unassigned hours to:'.
- Task Loggability:** A group box containing three radio buttons: 'Use exact MS Project schedule' (selected), 'Task grace period: 0' (with a text box), and 'Always open'.
- Preview Options:** A group box containing one checked checkbox: 'Skip preview'.


At the bottom of the window, the version 'ver. 8.7.20' is displayed on the left, and three buttons are on the right: 'Synchronize', 'Import Work Request', and 'Close'.

1.1 Projectlink Synchronization Window

After employees track time to specific tasks or update remaining work estimates in ProjectXecute, those time entries and estimate changes are transferred back to MS Project as 'Actual Work' and 'Work' changes. Upon completion of an assigned project task, the assignment will be flagged as finished on the employee's ProjectXecute assignment list and marked as complete in MS Project. Updates to Work and Actual Work from the Journeyx system feed into MS Project where the dates are adjusted accordingly.



1.2 Journyx My Assignments screen allows project team members to enter actual work and mark assignments as finished



| Task ID | Task Name          | Actual Work | % Work Complet | Work      | Start       | Finish      |
|---------|--------------------|-------------|----------------|-----------|-------------|-------------|
| 0       | Red_Project_2012   | 16 hrs      | 1%             | 2,380 hrs | Wed 5/4/11  | Thu 5/26/11 |
| 1       | red summary task 1 | 16 hrs      | 36%            | 44 hrs    | Wed 5/4/11  | Wed 5/11/11 |
| 2       | red task 1.1       | 8 hrs       | 100%           | 8 hrs     | Wed 5/4/11  | Wed 5/4/11  |
| 3       | red task 1.2       | 8 hrs       | 50%            | 16 hrs    | Thu 5/5/11  | Fri 5/6/11  |
| 4       | red task 1.3       | 0 hrs       | 0%             | 20 hrs    | Mon 5/9/11  | Wed 5/11/11 |
| 5       | red summary task 2 | 0 hrs       | 0%             | 56 hrs    | Wed 5/11/11 | Mon 5/16/11 |
| 6       | red task 2.1       | 0 hrs       | 0%             | 24 hrs    | Wed 5/11/11 | Mon 5/16/11 |
| 7       | red task 2.2       | 0 hrs       | 0%             | 32 hrs    | Wed 5/11/11 | Fri 5/13/11 |

1.3 MS Project file also shows task as 100% complete when actual work is transferred from Journyx

Projectlink is .NET-based client software that is installed on the local machine where the user will be running synchronizations. Projectlink must be installed on the same machine as the MS Project desktop version. Project Server users must check out files and open them in the desktop version of MS Project in order to sync those files with Journyx.

Projectlink is a key component of the ProjectXecute solution and gives companies the ability to have a single time tracking system for both project and non-project work. Since it handles rates and expenses with ease, you can monitor direct costs and allocate indirect costs for improved understanding of complete project cost and profitability. This data can also be sent directly to a CRM or Accounting system. The result is a single project and resource management, tracking, and reporting system that can provide project time and cost data to MS Project and non-project time and cost data to any other system that needs it.

Journyx Projectlink is currently available for Microsoft Project 2007 and higher, as well as Microsoft Project Server. If you are in evaluating Projectlink, please contact your account representative at sales@journyx.com or 1-800-755-9878.